



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2018-2816 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/5/2018 **In control:** Board of Commissioners
On agenda: 12/4/2018 **Final action:**
Title: Commission District(s): 1&6
CO - Change Order No. 2 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport (Airport). This contract consists of the installation of an EMAS on Runway 21L Approach End to address the safety area limits required by the Federal Aviation Administration guidelines and the approved Airport Layout Plan. Amount Not To Exceed: \$584,730.83.

Indexes:

Attachments: 1. 2018 12.04 Item 2018-2816, 2. Agenda Notes, 3. Change Order Request 2018-2816, 4. PDK-EMAS-Handout_092618

Date	Ver.	Action By	Action	Result
11/27/2018	1	OPS-County Operations Committee	recommended for approval.	Pass
11/13/2018	1	OPS-County Operations Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred	Pass

Substitute

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1&6

CO - Change Order No. 2 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport (Airport). This contract consists of the installation of an EMAS on Runway 21L Approach End to address the safety area limits required by the Federal Aviation Administration guidelines and the approved Airport Layout Plan. Amount Not To Exceed: \$584,730.83.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on November 7, 2016 for an amount not to exceed \$5,598,888.00. On December 5, 2017, the BOC approved Change Order No.1 for an amount not to exceed \$1,269,903.00 and extended the contract's expiration date to December 31, 2018. The project has been delayed due to unforeseen circumstances and weather conditions. This request is for additional funding of \$584,730.83 and to extend the contract expiration date to March 31, 2019 in order to complete the project.

RECOMMENDATION:

Recommend approval of Change Order No. 2 to extend the contract expiration date to March 31, 2019 with:

Astra Group, Inc., 300 Churchill Ct., Woodstock, GA 30188

Amount Not To Exceed: \$584,730.83.

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|----------------------------|
| 1. DBE Participation: | 13.09% |
| 2. Contract Effective Date: | November 7, 2016 |
| 3. Contract Expiration Date: | December 31, 2018 |
| 4. Amount Spent To Date: | \$3,646,084.58 |
| 5. Funding: | Capital Projects (Airport) |