



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2019-3624 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 4/16/2019 **In control:** Board of Commissioners
On agenda: 6/11/2019 **Final action:**
Title: Commission District(s): ALL
CO - Change Order No. 2 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A & S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$3,400,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
6/11/2019	1	Board of Commissioners		
6/4/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval upon receipt of additional information	Pass
5/28/2019	1	Board of Commissioners	deferred to the next meeting	Pass
5/21/2019	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
5/21/2019	1	Committee of the Whole		

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 2 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A & S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$3,400,000.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. This request is for additional funds to complete the growing backlog of stormwater infrastructure projects.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

A & S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Amount Not To Exceed: \$1,700,000.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

Amount Not To Exceed: \$1,700,000.00

Total Amount Not To Exceed: \$3,400,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | November 7, 2016 |
| 2. Contract Expiration Date: | December 31, 2019 |
| 3. Amount Spent To Date: | \$3,742,037.57 |
| 4. Funding: | Stormwater Administration Operating (R&D) |