



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2020-1393 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 11/3/2020 **In control:** Board of Commissioners
On agenda: 12/8/2020 **Final action:** 12/8/2020
Title: Commission District(s): All
CO - Change Order No. 4 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. CONTRACT EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Amendment Change Order 4 ITB No. 16-100691 Professional Storm Drainage Construction

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
11/17/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/17/2020	1	Board of Commissioners	deferred to the next meeting	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 4 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. CONTRACT EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. On June 11, 2019, the BOC approved Change Order No. 2 to increase the contracts for an amount not to exceed \$3,400,000.00. On October 8, 2019, the BOC approved Change Order No. 3 to increase the contracts for an amount not to exceed \$2,900,000.00 and to extend the contract through December 31, 2020. This request is to extend the contract term through June 30, 2021 to continue working on the back log of Stormwater projects.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | November 7, 2016 |
| 2. Contract Expiration Date: | December 31, 2020 |
| 3. Amount Spent To Date: | \$8,295,715.49 |
| 4. Funding: | Stormwater Administration Operating (R&D) |