



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-2059 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 1/20/2021 **In control:** Board of Commissioners
On agenda: 3/9/2021 **Final action:** 3/9/2021
Title: Commission District(s): 4
CO - Change Order No. 1 to Contract No. 1171444 for Road Widening, Sidewalks, Bike Lanes (Rockbridge Road - Allgood to Rowland Road) - PI#s 008121/0012789: for use by Public Works - Transportation. This contract consists of the widening of Rockbridge Road from Allgood to Rowland Road to allow for the construction of sidewalks and bike lanes. Awarded to E. R. Snell Contractor, Inc. Amount Not To Exceed: \$26,174.72.

Indexes:

Attachments: 1. AGENDA NOTES, 2. UD CO Request, 3. CO#1 Proposal

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 4

CO - Change Order No. 1 to Contract No. 1171444 for Road Widening, Sidewalks, Bike Lanes (Rockbridge Road - Allgood to Rowland Road) - PI#s 008121/0012789: for use by Public Works - Transportation. This contract consists of the widening of Rockbridge Road from Allgood to Rowland Road to allow for the construction of sidewalks and bike lanes. Awarded to E. R. Snell Contractor, Inc. Amount Not To Exceed: \$26,174.72.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on July 23, 2019 for an amount not to exceed \$3,223,197.45. This contract consists of widening the road on the south side to add a two-way center turn lane and on-road bike lanes. In addition, a 6-foot wide sidewalk and new curb gutter are being added on the south side of the road. The project is located in Pine Lake and is approximately 0.3 miles long. This request is for additional funds for the lowering of two (2) sanitary sewer laterals that are in conflict with the proposed drain system and to extend the contract term.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to increase the contract funds and extend the contract through

December 31, 2021 with:

E.R. Snell Contractor, Inc., 1785 Oak Road, Snellville, GA 30078

Amount Not To Exceed: \$26,174.72

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|------------------------------------|
| 1. DBE Participation: | 14% - PI 008121 / 14% - PI 0012789 |
| 2. Contract Effective Date: | July 23, 2019 |
| 3. Contract Expiration Date: | March 31, 2021 |
| 4. Funding: | \$26,174.72 - (Watershed) R&E |