



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-2698 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/7/2021 **In control:** Board of Commissioners
On agenda: 6/22/2021 **Final action:** 6/22/2021
Title: Commission District(s): ALL
CO - Change Order No. 2 to Contract No. 1183559 for the 2019 Local Maintenance and Improvement Grant (LMIG) Road Resurfacing Project (365 days): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. Awarded to: HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2698 Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
6/22/2021	1	Board of Commissioners		
6/15/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/15/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 3 to Contract No. 1183559 for the 2019 Local Maintenance and Improvement Grant (LMIG) Road Resurfacing Project (365 days): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. Awarded to: HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on October 8, 2019 for an amount not to exceed \$11,478,414.49. On November 10, 2020, the BOC approved Change Order No.1 to extend the contract to March 29, 2021. On March 9, 2021, the BOC approved Change Order No. 2 to extend the contract to June 30, 2021 to allow for continued contract performance previously delayed due to weather conditions. This contract consists of approximately 25 miles of roadway resurfacing in unincorporated areas of the County. The vendor has completed nearly 20 miles of resurfacing and needs additional time to complete the remainder of the roads included in the contract. Work has been impacted by additional weather delays. This request is to extend the contract for an additional 60 days.

RECOMMENDATION:

Recommend approval of Change Order No. 3 to extend the contract term through August 30, 2021 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE-DeKalb Firm
2. LSBE Participation: 5.1%
3. Contract Effective Date: December 30, 2019
4. Contract Expiration Date: June 30, 2021
5. Amount Spent To Date: \$8,506,105.01
6. Funding: GDOT Grant & SPLOST-Category 1A (R&D)