



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-2697 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/3/2021 **In control:** Board of Commissioners
On agenda: 6/22/2021 **Final action:** 6/22/2021
Title: Commission District(s): All
CO - Change Order No. 4 to Contract Nos.: 1021843 and 1021849 for Storm Water System and Video Services (Multiyear Contract): for use by Public Works - Roads and Drainage. These contracts consist of the maintenance of storm water system infrastructure and video services to maintain water flow and record the pipe condition in storm drains. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed \$1,475,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
6/22/2021	1	Board of Commissioners		
6/15/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/15/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 4 to Contract Nos.: 1021843 and 1021849 for Storm Water System and Video Services (Multiyear Contract): for use by Public Works - Roads and Drainage. These contracts consist of the maintenance of storm water system infrastructure and video services to maintain water flow and record the pipe condition in storm drains. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed \$1,475,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on June 28, 2016 for a total amount not to exceed \$5,515,942.00. On December 10, 2019, the BOC approved Change Order No. 1 to extend the contract terms to June 30, 2020. On June 23, 2020, the BOC approved Change Order No. 2 to extend the contract terms to December 31, 2020. On December 8, 2020, the BOC approved Change Order No. 3 to extend the contract terms to June 30, 2021. This request is to add additional funding and extend the contract terms to December 31, 2021, to allow continued services on the backlog of Public Works Stormwater Improvement Projects as the solicitation process is completed and a new contract(s) is awarded.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Estimated Amount: \$737,500.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

Estimated Amount: \$737,500.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | June 28, 2016 |
| 2. Contract Expiration Date: | June 30, 2021 |
| 3. Amount Spent to Date: | \$4,929,566.22 |
| 4. Funding: | Stormwater Administration Operating (R&D) |