



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-3212 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 10/5/2021 **In control:** Board of Commissioners
On agenda: 11/9/2021 **Final action:** 11/9/2021
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1246649 for 2020 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing County roads. Awarded to Pittman Construction Company. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 3212 Agenda Notes, 2. SPLOST Change Order Request

Date	Ver.	Action By	Action	Result
11/9/2021	1	Board of Commissioners		
11/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1246649 for 2020 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing County roads. Awarded to Pittman Construction Company. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on February 9, 2021 for an amount not to exceed \$13,156,361.97. This contract consists of patching, milling and resurfacing County roads. This request is to extend the contract term to June 30, 2022 to allow for the completion of the services.

RECOMMENDATION:

Recommend approval of Change No. 1 to extend the contract term with:

Pittman Construction Company, 1487 Farmer Road, Conyers, GA 30012

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------|
| 1. LSBE Participation: | 20.1% |
| 2. Contract Effective Date: | February 9, 2021 |
| 3. Contract Expiration Date: | February 8, 2022 |
| 4. Amount Spent to Date: | \$4,204,862.13 |
| 5. Funding: | SPLOST & GDOT (R&D) |