



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-3352 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 11/5/2021 **In control:** Board of Commissioners
On agenda: 12/14/2021 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1246649 for 2020 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling, and resurfacing County roads. Awarded to Pittman Construction Company. Amount Not To Exceed: \$470,561.59.

Indexes:

Attachments: 1. Agenda Notes, 2. SPLOST Change Order Request

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved	Pass
11/16/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/16/2021	1	Board of Commissioners		

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1246649 for 2020 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling, and resurfacing County roads. Awarded to Pittman Construction Company. Amount Not To Exceed: \$470,561.59.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on February 9, 2021 for an amount not to exceed \$13,156,361.97. Change Order No. 1 to extend the contract term has been submitted for the November 9, 2021 BOC meeting agenda (Agenda Item 2021-3212). This contract consists of patching, milling and resurfacing County roads. The price of liquid asphalt used to produce paving material increased significantly and the contractor is requesting an increase in their price per ton. This request is to add funds to the current contract for an amount not to exceed \$470,561.59.

RECOMMENDATION:

Recommend approval of Change Order No. 2 to increase the contract amount with:

Pittman Construction Company, 1487 Farmer Road, Conyers, GA 30012

Amount Not To Exceed: \$470,561.59

And authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------|
| 1. LSBE Participation: | 20.1% |
| 2. Contract Effective Date: | February 9, 2021 |
| 3. Contract Expiration Date: | February 8, 2022 |
| 4. Amount Spent to Date: | \$4,204,862.13 |
| 5. Funding: | SPLOST & GDOT (R&D) |