



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-3346 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 11/3/2021 **In control:** Board of Commissioners
On agenda: 12/14/2021 **Final action:** 12/14/2021
Title: Commission District(s): All
CO - Change Order No. 6 to Contract No. 1148260 for Professional Services for Mapping of the Floodplain (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of the provision of engineering services to conduct flood studies and preparation of floodplain mapping. Awarded to Dewberry Engineers, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order form

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved	Pass
12/7/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/7/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 6 to Contract No. 1148260 for Professional Services for Mapping of the Floodplain (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of the provision of engineering services to conduct flood studies and preparation of floodplain mapping. Awarded to Dewberry Engineers, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on June 12, 2012 for an amount not to exceed \$1,800,000.00. On March 10, 2015, the BOC approved Change Order No. 1 to extend the contract term to December 31, 2017. Consent to assignment was executed on May 28, 2015 to document the Contractor's name change from Dewberry & Davis, LLC (formerly CPA 12-902460) to Dewberry Consultants, LLC (formerly CPA 15-902993). On November 15, 2016, the BOC approved Change Order No. 2 to extend the contract term, modify the scope of work to include additional floodplain locations and increase the contract amount by \$500,000.00. On November 13, 2018, the BOC approved Change Order No. 3 to extend the contract term to December 31, 2020 and increase the contract amount by \$750,000.00. On April 23, 2019, the BOC approved Change Order No. 4 to assign the contract to Dewberry Engineers, Inc. On December 8, 2020, the BOC approved Change Order No. 5 to extend the contract

to December 31, 2021 to allow for the completion of flood analyses to update the County and FEMA published floodplain maps and several flood studies in areas experiencing flooding within the floodplain and processing floodplain buy-out FEMA applications. This request is to extend the contract term to April 30, 2022 to cover services until a new contract is awarded. The RFP is current under evaluation.

RECOMMENDATION:

Recommend approval of Change Order No. 6 with:

Dewberry Engineers, Inc., 8401 Arlington Boulevard, Fairfax, VA 22031

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. LSBE Participation: | 25% |
| 2. Contract Effective Date: | August 12, 2012 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent To Date: | \$2,492,582.31 |
| 5. Funding: | Stormwater Management - Operating (R&D) |