



Legislation Details (With Text)

File #: 2022-1935 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 7/14/2022 **In control:** Board of Commissioners
On agenda: 7/26/2022 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 4 for Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). This contract consists of providing program management services in furtherance of the Consent Decree Program. This request is to add the Department of Public Works - Roads and Drainage (PW-RD) to the contract and increase the scope of work and funding. Awarded to CH2M Hill Engineers, Inc. aka Jacobs Engineering Group, Inc. Amount Not To Exceed: \$500,000.00.

Indexes:

Attachments: 1. 2022-1935 Agenda Notes, 2. 2022-1935 CO4 request 7.8.22 (printed)

Date	Ver.	Action By	Action	Result
7/26/2022	1	Board of Commissioners		
7/19/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
7/19/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 4 for Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). This contract consists of providing program management services in furtherance of the Consent Decree Program. This request is to add the Department of Public Works - Roads and Drainage (PW-RD) to the contract and increase the scope of work and funding. Awarded to CH2M Hill Engineers, Inc. aka Jacobs Engineering Group, Inc. Amount Not To Exceed: \$500,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on January 28, 2014 for an amount not to exceed \$14,865,616.00. On August 8, 2017, the BOC approved Change Order No. 1 to increase funding in an amount not to exceed \$1,478,169.00 for work completed May 6, 2017 through August 31, 2017. On December 12, 2017, the BOC approved Change Order No. 1A to increase funding in an amount not to exceed \$2,885,348.00 for work completed September 1, 2017 through February 28, 2018. On April 24, 2018, the BOC approved Change Order 1B to increase the contract time through June 30, 2018 and funding in an amount not to exceed \$1,886,848.00 for work completed March 2018 through May 2018. On June 26, 2018, the BOC approved Change Order No. 2 to increase the contract

time and term, revise the scope of work, and increase funding for an amount not to exceed \$11,363,633.00. On June 23, 2020, the BOC approved Change Order No. 3 to continue and modify existing services as well as increase the contract term through December 31, 2025 and funding in an amount not to exceed \$25,922,877.00. This contract consists of providing program management services to further the Consent Decree Program through, primarily, budgeting; reporting; program implementation; community outreach; and other needed technical services. This request is to add the Department of Public Works - Roads and Drainage (PW-RD) to the contract and increase the scope of work and funding.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

CH2M Hill Engineers, Inc. aka Jacobs Engineering Group, Inc., 10 10th Street, Suite 1400, Atlanta, Georgia 30309

Amount Not To Exceed: \$500,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 42% |
| 2. Contract Effective Date: | April 7, 2014 |
| 3. Contract Expiration Date: | December 31, 2025 |
| 4. Amount Spent To Date: | \$43,569,088.05 |
| 5. Funding: | Renewal & Extension (DWM)
General (PW-RD) |