



Legislation Details (With Text)

File #: 2022-1966 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 7/25/2022 **In control:** Board of Commissioners
On agenda: 10/11/2022 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 3 to Contract Nos.: 1128166, 1128170, and 1128178 for Professional Inspection Services for Public Works: for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing on-call professional services to inspect Municipal Separate Storm Sewer Systems (MS4s). This request is to increase funding and the contract term to October 31, 2023. Awarded to Lowe Engineers, LLC, Atlas Technical Consultants, LLC, and International Design Services, Inc., d/b/a IDS Global, Inc. Total Amount Not to Exceed: \$2,325,000.00.

Indexes:

Attachments: 1. 2022-1966 Agenda Notes, 2. 2022-1966 UD CO3 Request

Date	Ver.	Action By	Action	Result
10/11/2022	1	Board of Commissioners	approved	Pass
10/4/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/4/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract Nos.: 1128166, 1128170, and 1128178 for Professional Inspection Services for Public Works: for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing on-call professional services to inspect Municipal Separate Storm Sewer Systems (MS4s). This request is to increase funding and the contract term to October 31, 2023. Awarded to Lowe Engineers, LLC, Atlas Technical Consultants, LLC, and International Design Services, Inc., d/b/a IDS Global, Inc. Total Amount Not to Exceed: \$2,325,000.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on August 28, 2018, for an amount not to exceed \$2,010,000.00. On August 27, 2019, the BOC approved the 1st renewal option for an amount not to exceed \$1,500,000.00. On August 25, 2020, the BOC approved the 2nd renewal option for an amount not to exceed \$1,250,000.00. On August 24, 2021, the BOC approved Change Order No. 1 to extend the term of the contract to February 28, 2022. On February 22, 2022, the BOC approved Change Order No. 2 to extend the term of the contract to October 31, 2022. The

County is required to inspect over 6,100 structures and over 999,500 linear feet of conveyances each year to comply with NPDES permit requirements. This request is to add additional funding and to extend the term of each contract to October 31, 2023, to avoid any interruptions in completing projects.

A new solicitation is currently in the procurement process.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

Lowe Engineers, LLC, 990 Hammond Drive, Suite 900, Atlanta, GA 30328

Note: LSBE Participation: 20%

Estimated Amount: \$1,200,000.00

Atlas Technical Consultants, LLC, 2450 Commerce Avenue, Suite 100, Duluth, GA 30096

Note: LSBE Participation: 20%

Estimated Amount: \$750,000.00

International Design Services, Inc., d/b/a IDS Global, Inc., 3847 Oakview Drive, Suite 210, Powder Springs, GA 30127

Note: LSBE-MSA Firm

LSBE Participation: 10%

Estimated Amount: \$375,000.00

Total Amount Not To Exceed: \$2,325,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date: August 28, 2018
2. Contract Expiration Date: October 31, 2022
3. Amount Spent To Date: \$1,781,471.68
4. Funding: Enterprise - Stormwater Management Operating (R&D)