



Legislation Details (With Text)

File #: 2024-1080 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 8/23/2024 **In control:** Board of Commissioners

On agenda: 10/8/2024 **Final action:** 10/8/2024

Title: Commission District(s): ALL
 CO - Change Order No. 2 to Contract No. 1360341 Briarcliff Road Rectangular Rapid Flashing Beacon Crosswalks: for use by Public Works-Transportation (Transportation). This contract consists of the installation of two new crosswalks with rectangular rapid flashing beacons on Briarcliff Road. This request seeks to ratify a previously provided thirty (30) day contract term increase effective as of October 1, 2024. This request also seeks to increase the contract term through December 31, 2024. Awarded to DAF Concrete Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes 2024-1080, 2. UD CO Request Memo

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|---|--------|
| 10/8/2024 | 1 | Board of Commissioners | | |
| 10/1/2024 | 1 | PWI-Public Works & Infrastructure Committee | recommended for approval. | Pass |
| 10/1/2024 | 1 | Committee of the Whole | Accepted to the BOC agenda and assigned | |

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 2 to Contract No. 1360341 Briarcliff Road Rectangular Rapid Flashing Beacon Crosswalks: for use by Public Works-Transportation (Transportation). This contract consists of the installation of two new crosswalks with rectangular rapid flashing beacons on Briarcliff Road. This request seeks to ratify a previously provided thirty (30) day contract term increase effective as of October 1, 2024. This request also seeks to increase the contract term through December 31, 2024. Awarded to DAF Concrete Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on December 12, 2023, for an amount not to exceed \$180,808.00. On April 23, 2024, the BOC approved Change Order No. 1 for a contract term increase through September 30, 2024. This request seeks to increase the contract term through December 31, 2024. This request also seeks to ratify a previously provided thirty (30) day contract term increase effective as of October 1, 2024. This contract term increase is required due to equipment shipment delays, resulting in a deferred projected completion date. Awarded to DAF

Concrete Inc. CONTRACT TERM INCREASE ONLY.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

DAF Concrete Inc., 9160 Turner Road, Jonesboro, GA 30236

Amount Not To Exceed: \$180,808.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------------------|
| 1. LSBE Participation: | LSBE-MSA Firm |
| 2. Contract Effective Date: | April 2, 2024 |
| 3. Contract Expiration Date: | October 31, 2024 |
| 4. Amount Spent To Date: | \$0.00 |
| 5. Funding: | SPLOST (Category 1D) (Transportation) |