



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2020-1393, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 4 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. CONTRACT EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. On June 11, 2019, the BOC approved Change Order No. 2 to increase the contracts for an amount not to exceed \$3,400,000.00. On October 8, 2019, the BOC approved Change Order No. 3 to increase the contracts for an amount not to exceed \$2,900,000.00 and to extend the contract through December 31, 2020. This request is to extend the contract term through June 30, 2021 to continue working on the back log of Stormwater projects.

**RECOMMENDATION:**

Recommend approval of Change Order No. 4 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. Contract Effective Date:  | November 7, 2016                          |
| 2. Contract Expiration Date: | December 31, 2020                         |
| 3. Amount Spent To Date:     | \$8,295,715.49                            |
| 4. Funding:                  | Stormwater Administration Operating (R&D) |