
DeKalb County
Department of Purchasing and Contracting

Change Order Request Form

User Department: Department of Watershed 
Management (DWM)

From: Purchasing & Contracting

RFP No.: 20-500558 Title: On Call Soil & Materials Testing, Surveying 
Services and Structural Analysis

Effective Date:  July 13, 2021 Expiration Date: December 31, 2026

Contract APPROVED Amount:  $400,000.00 Number of Change Orders to Date: 0

Contractor(s) Contract No. Agrees to Extend

Corporate Enviornmental Risk Management (CERM) 1258333 N/A

United Consulting Group LTD 1258335 N/A

User Department Recommendation:     Renew      Bid    Increase   Decrease    

Funding for Renewal Term:_______________________________
(Unused funds do not roll over to the next term.  Provide the amount of funding necessary for the renewal term.)

Funding: General       Enterprise     3 Digit Fund Code ______  SPLOST Category ____________________
   CIP Line Item No. (if applicable): __________  

Justification:

_______________________________________    _______________________________________
      Department Director Signature             Date

For Use by Purchasing and Contracting:               Approve               Deny    

Additional Comments:

  __________________________________    __________________________________
  Purchasing and Contracting Signature                   Date

DWM would like to request additional funds on the contract Soil and Material Contract for Corporate
Environmental Risk Management (CERM) $250,000 and United Consulting Group LTD $50,000 for 1
additional year (contract expiration December 31, 2026). The funding request during the renewal year is
$300,000. These firms provide services such as survey, geotechnical boring, soil sample collection and
DWM continues to utilize these services as needed. The total amount of $356,148.82 (includes amount to
be ratified $56,148.82 for CERM Req. # 3076960 which will come from 513 Renewal & Extension(R&E).

$356,148.82

513

Various
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