
 

MARKET SURVEY 
 

ITB NUMBER: 23-101605 

PROJECT NAME: Briarcliff Road Rectangular Rapid Flashing Beacon Crosswalks 

DEPARTMENT: PW: Transportation     PREPARED BY: Brenda H. Redus 

 

COMPANY 

CONTACT 

PERSON 

CONTACT # LSBE 

MTG 

RECEIVE 

RFP? 

YES/NO 

NEW CONTACT/EMAIL 

ADDRESS INFORMATION 

NON-RESPONSE 

JUSTIFICATION  

BID IN 

FUTURE 

AUTACO 

Development 

Audra Cooper Yes YES Acooper@autaco.com  Lost sight of time and 

due date was upon her 

before she had time to 

prepare bid. 

YES 

SOCO Contracting 

Co., Inc. 

Parampal  Singh No Yes psingh@soco-

contracting.com   

Do not specialize in 

Electrical type of 

projects. 

YES 

Summary:  Low interest due to resource limitations (don’t do electrical work) and over extended workload capacity 

(unable to meet deadline), despite having extended the bid due date from September 14, 2023 to September 28, 2023 

and adding another Mandatory LSBE Meeting.   
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