
 MARKET SURVEY  

 

RFP Number: 16-500426     

Agent:  Willie Moon  

Project Name:  Design Build Services for Rockbridge Road Asbestos Cement (AC) Water Main Replacement Project 

Department:   DWM 

Prepared By: Monica Millines 

Date: March 20, 2017 

 

Company Contact # Contact Person Receive RFP? 

Yes/No 

New Contact / 

Address 

Information 

Non-Response Justification 

 
Submitting a 

Proposal 

in the future 

Layne 

Inliner 

678.735.0033 Jesse Cole Y 

 

Vendor did not like the guaranteed 

maximum price or the risk that 

would be allocated to the vendor 

for the rock excavation and the 

contract time. 

Y 

Prime 
Engineering 

404.425.7100 Kalyn Keeney Y  No. The contractor that we were 

submitting with thought that there 

was too much risk involved with 

this submittal.  One of the main 

reasons, was the short deadline, and 

not allowing for multiple crews to 

work on the project at the same 

time 

Y 

American 

Logistics 

International 

470.240.5133 Dennis 

Williams 

Y Spoke with Uriah 

Bullard 

770.228.6038 

Outside of their scope and they 

have a lot of construction projects 

right now  and would not be able to 

fit it in. 

Y 

CERM 470.755.8002 Marcus Reese Y  They are not submitting as a Prime, 

they are teaming up with Reeves 

Young 

Y 
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Legacy 

Water 

Group 

678.898.7220 Jeff 

Klebowski 

Y  They don’t have the experience 

required. 
Y 

MC Squared 

Inc. 

770.650.0873 Alia Moussly Y Spoke with 

Rachael Sabler 

They are not a prime and decided not 

to try to partner with anyone. 
Y 

Skyline 

Engineering 

& 

Construction   

404.308.0309 Dwayne 

Cheatom 

Y  Teamed up with another company. Y 

Integrated 

Construction 

Management 

404.267.3733 Dave Blake Y  Small LSBE but could not bid on the 

project because he is very small. He 

wanted to team up with another 

company but was not successful in 

receiving any responses. 

Y 

Goodwyn, 

Mills & 

Cawood 

770.722.5374 Tim Blaydes Y  They are a consulting firm and were 

going to team with Legacy Water 

Group but Legacy was not able to meet 

the qualifications. They tried teaming 

up with Reeves Young but they 

already had a consulting firm that they 

were working with. 

Y 

Anderson 

Grading and 

Pipeline, 

LLC 

770.385.1018 

x13 

Gina Shelnut Y  They don’t have the capabilities to be a 

Prime and it’s out of their scope.  
Yes, but not 

as a Prime on 

Design Build 

projects. 

T&J 

Industries 

770.865.5562 Alfred 

Simmons 

Y  Guaranteed Maximum Price was a 

deterrant.  DeKalb needs to be able to 

share the risk.  

Y 

Results 

Summary 

Contacted ten vendors.  Some vendors were already teamed with a Prime contractor for this project, others indicated that 

they could not provide the scope of work requested; and a few vendor indicated that they did not like the allocation of 

risk associated with this project.  


