
RUNWAY 21L EMAS PROJECT
(Updated 09/26/18)

*Weather permitting

Phase Duration Schedule
2 30 Days* August 27, 2018 – September 25, 2018
3 60 Days* September 26, 2018 – November 24, 2018
4 30 Days* November 25, 2018 – December 24, 2018

Upcoming Schedule

Phase 3 Timeline 
 Start date: September 26, 2018
 Completion date:  November 24, 2018
 Total Duration: 60 Days
 FIRST 30 DAYS (September 26, 2018 – October 25, 2018)

 Daytime Hours (6AM‐8PM) – 21L Arrivals & Departures
‐‐ 3R Departures from Foxtrot Only

 21L ‐‐ TODA: 6001’ | TORA: 5551’ | ASDA: 5551’ | LDA: 4551’
 3R – TODA: 5001’ | TORA: 4411’ | ASDA: 4411’

 Nighttime Hours (8PM‐6AM) – 3R Departures from Foxtrot Only
 LAST 30 DAYS (October 26, 2018 – November 24, 2018)

 Daytime Hours (6AM‐8PM) – 3R Departures from Foxtrot Only
 Nighttime Hours (8PM‐6AM) – 21L Arrivals & Departures

‐‐ 3R Departures from Foxtrot Only
 21L ‐‐ TODA: 6001’ | TORA: 5341’ | ASDA: 5341’ | LDA: 4341’
 3R – TODA: 5001’ | TORA: 4411’ | ASDA: 4411’

Phase 4 Timeline
 Start date: November 25, 2018
 Completion date:  December 24, 2018
 Total Duration: 30 Days
 All work outside RSA ‐ EMAS installed and all NAVAIDS back to normal 

operations.
 3R ‐‐ TODA: 6001’ | TORA: 5411’ | ASDA: 5411’ | LDA: 5411’
 21L ‐‐ TODA: 6001’ | TORA: 6001’ | ASDA: 6001’ | LDA: 5001’


