C Department of Purchasing and Contracting

Change Order Request Form
DeKalb County

User Department: From: Angela Green

Innovation and Technology

CPANo.: 1070633 Title: New Computers, Laptops, Scanners and
Effective Date: 4/1/2017 Expiration Date: 6/2/2021

Contract APPROVED Amount: $8,300,000.00

| Contractor(s) | Contract No. | Amount Spent |

Dell Marketing LP 1070633 $8,054,177.86 N/A

Total Amount Spent to Date: $s8,047,049.02

User Department Recommendation: Renew Bid [

Justification:

Due to COVID-19, our spend with Dell increased drastically, and we are still conducting Windows 10
replacements. Per unit costs have also increased as we supply remote workers with laptop
computers and peripherals such as docks. We would like to add $1.000.000 to the contract.

1 Digitally signed by John A. Matelski
\]Ohn A M ateISkl Date: 2021.02.09 18:26:12 -05'00'

Department Director Signature Date

Funding: General [M] Enterprise [ ] 3 Digit Fund Code 100
CIP Line Item No. (if applicable):

For Use by Purchasing and Contracting: Approve [ Deny [

Additional Comments:

Purchasing and Contracting Signature Date

P&C Approved 03/27/2019
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