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File #:  Version: 62019-3321 Name:

Status:Type: Resolution Action

File created: In control:2/5/2019 Board of Commissioners

On agenda: Final action:7/23/2019

Title: Commission District(s): All
CO - Change Order No. 4 to Contract No. 07-901001 Engineering Services for Snapfinger and Pole
Bridge Creek Wastewater Treatment Plant Expansion: for use by the Department of Watershed
Management (DWM). This contract consists of providing professional engineering services to Pole
Bridge Creek Wastewater Treatment Plant and the Phase 2 expansion of the Snapfinger Advanced
Wastewater Treatment Facility. Awarded to Parsons Water and Infrastructure, Inc.  Amount Not To
Exceed: $1,129,255.00.

Indexes:

Attachments: 1. 2019 07.23 Item 2019-3321, 2. Agenda Notes, 3. User Department Change Order Request No. 4

Action ByDate Action ResultVer.

approved substitute submitted from the
floor

Board of Commissioners7/23/2019 6 Pass

recommended for approval.PWI-Public Works & Infrastructure
Committee

7/16/2019 6 Pass

recommended holding in committeePWI-Public Works & Infrastructure
Committee

7/9/2019 6

deferred to the next meetingBoard of Commissioners7/9/2019 6 Pass

deferred to the next meetingBoard of Commissioners6/25/2019 6 Pass

accepted to BOC agenda - PreliminaryCommittee of the Whole6/18/2019 6

recommended for deferralPWI-Public Works & Infrastructure
Committee

6/18/2019 6 Pass

Substitute

Purchasing Type: Change Order (CO)

Public Hearing:  YES ☐     NO ☒              Department: Purchasing & Contracting

AGENDA ITEM:
Commission District(s): All

CO - Change Order No. 4 to Contract No. 07-901001 Engineering Services for Snapfinger and Pole Bridge
Creek Wastewater Treatment Plant Expansion: for use by the Department of Watershed Management (DWM).
This contract consists of providing professional engineering services to Pole Bridge Creek Wastewater
Treatment Plant and the Phase 2 expansion of the Snapfinger Advanced Wastewater Treatment Facility.
Awarded to Parsons Water and Infrastructure, Inc.  Amount Not To Exceed: $1,129,255.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797
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File #: 2019-3321, Version: 6

PURPOSE:
Awarded by the BOC on December 11, 2007 for an amount not to exceed $29,966,822.00. On October 14,
2008, the BOC approved Change Order No. 1 to modify the existing rate structure, labor classifications and
scope of work. On January 22, 2013, the BOC approved Change Order No. 2 to increase the performance time
by 1826 days and re-allocate $7,689,758.00 of the remaining funds from the original not to exceed Contract
Amount to the Snapfinger construction phase. On February 25, 2016, the BOC approved Change Order No. 3
to increase funding in an amount not to exceed $6,000,000.00 and to extend the contract end date to May 19,
2023. This request will authorize additional visits to the construction site, additional responses to defective
work notices and additional reviews of shop drawings and samples and authorize new tasks related to the
dewatering building, including on-site engineering services for six months for the construction of the
dewatering building; testing, check-out and startup services for the dewatering building; preparation of an
Operations and Maintenance Manual for the dewatering building and training on the use of the manual;
attendance at the pre-start up conference; review of vendor provided data; complete walk through of the
dewatering building to identify punch list items and any deficiencies and a final walk through and witnessing
system tests for the dewatering building.

RECOMMENDATION:
Recommend approval of Change Order No. 4 with:

Parsons Water and Infrastructure, Inc. 5390 Triangle Parkway, Suite 100, Norcross, GA 30092

Amount Not To Exceed: $1,129,255.00

authorize the Chief Executive Office to execute the change order and all associated documents.

ADDITIONAL INFORMATION:
1. LSBE Participation: 23.89%
2. Contract Effective Date: December 11, 2007
3. Contract Expiration Date: May 19, 2023
4. Amount Spent to Date: $30,491,746.03
5. Funding: Renewal and Extension - CIP Line No. 52
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