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Legislation Details

File #: 2019-3289 Version: 1 Name:

Type: Resolution Status: Preliminary Iltem

File created: 1/31/2019 In control: Board of Commissioners
On agenda: 4/23/2019 Final action: 4/23/2019

Title: Commission District(s): 3 & 7

CO - Change Order No. 5 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment
Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This
contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment
Facility; inclusive of site preparation, modification of existing structures, and the construction of new
structures. This request is to provide reasonable actual costs incurred because of work suspension at
the Dewatering Building. Awarded to Archer Western Construction, LLC. Amount Not To Exceed:
$465,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. User Department Change Order Request No. 5

Date Ver. Action By Action Result
4/23/2019 1 Board of Commissioners
4/16/2019 1 PWI-Public Works & Infrastructure recommended for approval. Pass
Committee
4/16/2019 1 Committee of the Whole Accepted to the BOC agenda and
assigned
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