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File #:  Version: 12021-3439 Name:

Status:Type: Resolution Preliminary Item

File created: In control:11/17/2021 Board of Commissioners

On agenda: Final action:12/14/2021 12/14/2021

Title: Commission District(s): All
CO - Change Order No. 6 to Contract Nos. 1038377 and 1038378 for Storm Drainage Infrastructure
System Construction for Public Works Stormwater Projects (Multiyear Contract): for use by Public
Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction
services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To
Exceed: $2,500,000.00

Indexes:

Attachments: 1. AGENDA NOTES, 2. Change Order Request

Action ByDate Action ResultVer.

approvedBoard of Commissioners12/14/2021 1 Pass

recommended for approval.PWI-Public Works & Infrastructure
Committee

12/7/2021 1 Pass

Accepted to the BOC agenda and
assigned

Committee of the Whole12/7/2021 1

Purchasing Type: Change Order (CO)

Public Hearing:  YES ☐     NO ☒              Department: Purchasing & Contracting

AGENDA ITEM:
Commission District(s): All

CO - Change Order No. 6 to Contract Nos. 1038377 and 1038378 for Storm Drainage Infrastructure System
Construction for Public Works Stormwater Projects (Multiyear Contract): for use by Public Works - Roads and
Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S
Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: $2,500,000.00

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:
Awarded by the BOC on November 7, 2016 for a total amount not to exceed $2,396,538.00. On April 10, 2018,
the BOC approved Change Order No. 1 to extend the contract terms to December 31, 2019 and increase the
total amount not to exceed by $2,400,000.00. On June 11, 2019, the BOC approved Change Order No. 2 to
increase the contracts by a total amount not to exceed $3,400,000.00. On October 8, 2019, the BOC approved
Change Order No. 3 to increase the contracts by a total amount not to exceed $2,900,000.00 and to extend the
contract through December 31, 2020. On December 8, 2021, the BOC approved Change Order No. 4 to extend
the contract terms to June 30, 2021. On June 22, 2021, the BOC approved Change Order No. 5 to increase the
contracts by a total amount not to exceed $1,475,000.00 and to extend the contract through December 31, 2021.
This request is to add additional funding and extend the contract term though June 30, 2022 in order to continue
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working on the back log of Stormwater projects Bids for new contracts have been received and are under
evaluation.

RECOMMENDATION:
Recommend approval of Change Order No. 6 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058
Note: LSBE Participation: 20%
Estimated Amount: $1,250,000.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337
Note: LSBE Participation: 20%
Estimated Amount: $1,250,000.00

Total Amount Not To Exceed: $2,500,000.00

ADDITIONAL INFORMATION:
1. Contract Effective Date:                      September 13, 2016
2. Contract Expiration Date:                    December 31, 2021
3. Amount Spent to Date:                        $10,290,887.49
4. Funding:                                              Stormwater Administration Operating (R&D)
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