



DeKalb County
Department of Purchasing and Contracting
Change Order Request Form

User Department: Facilities Management	From: Purchasing & Contracting	
ITB No.: 22-101540	Title: DeKalb County Courthouse Parking Deck Renovation Project	
Effective Date: December 1, 2023	Expiration Date: October 31, 2025	
Contract APPROVED Amount: \$10,537,669.70	Number of Change Orders to Date: 2	
Contractor(s)		
Restocon Corporation	Contract No.	Agrees to Extend
	1334184	Yes

User Department Recommendation: Renew ☐ Bid ☐ Increase ☐ Decrease ☐

Funding for Renewal Term: _____
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General ☐ Enterprise ☐ 3 Digit Fund Code _____ SPLOST ☐ Category _____
CIP Line Item No. (if applicable): _____

Justification:

Facilities management is requesting an extension on the current ITB No: 22-101540 through December 31st, 2025. The extension is necessary for the completion of the project.

SPLOST Program Management Coordinator: *Ernest A. Daughton*

SPLOST Approved Funding Amount: \$

No Additional Funds Required

Clyde D. Howell
Department Director Signature

8/18/2025

Date

For Use by Purchasing and Contracting:

Approve ☐

Deny ☐

Additional Comments:

Purchasing and Contracting Signature

Date