



	c.	Engineering /Civil/Parks & Special Works
	d.	Architectural/Building Renovation
	e.	Mechanical/Electrical/Plumbing
X	f.	Transportation Study
	g.	Others

b. **Brief Description of Proposed Project:** Attached plans (location map, cross sections, renderings, etc.), if available

All work for this project are defined as The North Druid Hills/Valley Brook Road Concept Study from Briarcliff Road (SR 42) and extend southeast to East Ponce De Leon Avenue.

c. **Pre-Construction Services When Required for Various Project Task:**

- Use of current on-call firm for services (Y/N) N/A
- Right of way or land acquisition required: N/A
- Environmental and permits required: N/A
- Utility design or coordination: N/A

7. **Proposed Budget** (Including supporting details, detailed preliminary or final cost estimates, and SPLOST category)

Category	Estimated Cost	SPLOST Fund	Other Funds
Design - SPLOST ARC Contribution	\$125,000.00 \$320,000.00	SPLOST – 320-104783- 80651-541401-2.3.4- 602006	ARC Contribution (TBD)
Right of Way/Land Acquisition	N/A	N/A	N/A
Utilities (Reimbursable Costs)	N/A	N/A	N/A
Environmental Mitigation	N/A	N/A	N/A
Construction		N/A	N/A
Procurement of Goods	N/A	N/A	N/A
Total Estimated Cost	\$445,000.00		

Approval Capital and Grants: _____

Date 12/2/20



8. Expected Start and Finish Dates:

Category	Anticipated Start	Anticipated Completion
Corridor Study	January 2021	December 2021
Right of Way/Land Acquisition	N/A	N/A
Utilities (Reimbursable Costs)	N/A	N/A
Environmental Mitigation	N/A	N/A
Construction	N/A	N/A

9. Program Manager Action:

- a. Date PM received: December 1, 2020
- b. PM Recommendation: Proceed to BOC for approval.
Ernest Slaughter, Program Management Coordinator

Ernest Slaughter Date 12/1/2020

10. SEC Action

- a. SEC Action

Approve: *[Signature]* Date 12-4-20
 Disapprove: _____
 Defer: _____