

AGENDA NOTES

Solicitation Name and #	DeKalb County Courthouse Parking Deck Renovation Project (445 days) ITB No. 22-101540
Senior Procurement Agent	Jennifer Schofield, NIGP-CPP
Vendor agrees to extend at same terms, prices and conditions	Yes
Solicitation Name, Number and Contract Number	DeKalb County Courthouse Parking Deck Renovation Project (445 days) ITB No. 22-101540 Contract No. 1334184
Contract Number, Contractor Name and Award Amount	<u>\$10,537,669.70</u> \$ 9,895,518.75 – Award \$ 642,150.95 – CO1 Term Increase – CO2 Term Increase – CO3
Amount Spent to Date	<u>\$ 9,111,441.52</u>
Prime Contractor Information and LSBE - Subcontractor	<p><u>Restocon Corporation. (Prime)</u> Michael Matthews, Vice President Years in Business: 26 Years Doing Business with DeKalb: 2 years</p> <p><i>LSBE Participation: 11.45% (GFE Approved)</i></p> <p>LSBE: 1Electric, LLC (LSBE –DeKalb)-8.21% Stephen Harvery, President 706 Lakeshore Circle NE, Atlanta, GA 30324 Years in Business: 10 Years doing Business with DeKalb: 3 Type of Work Provided: <i>Electrical and Fire Alarm</i> Amount Spent To Date: \$4,995,909.80</p> <p>LSBE: RAW Plumbing & HVAC Services (LSBE – MSA) – 3.24% Demetrice Holland, Principal 6875 Alexander Pkwy., Douglasville, GA 30135 Years in Business: 19 Years doing Business with DeKalb: 2 Type of Work Provided: <i>Plumbing and HVAC</i> Amount Spent To Date: \$334,592.69</p>
Attachments	<ul style="list-style-type: none"> • UD CO Form