

**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: PW-Roads & Drainage	From: Purchasing & Contracting
RFP No.: 23-101563	Title: TRAFFIC PAINT - (Annual Contract with 2 Options to Renew)
Effective Date: 10/10/2023	Expiration Date: 10/31/2026
Contract APPROVED Amount: \$ 130,000.00	Number of Change Orders to Date: 0

Contractor(s)	Contract No(s).	Amount Spent
Allstates Coatings, LLC	1350451	\$13,359.50

For Use by User Department:

Enter Recommended Change(s) and a Detailed Justification (please enter requests to extend the contract time/term or increase the contract amount with specific details to include term dates and funding amounts):



PW-R&D requests **CO #1** to CPA 1350451- Allstates Coatings, LLC for additional \$80,000.00 funding and term extension for 1 year through October 31, 2027. Extension will allow vendor to provide traffic paint materials for various road maintenance and striping projects).

Low spend due to pending staff hire and subsequent equipment training to properly utilize the recently purchased Paint Truck and operate to perform paint striping; (in compliance with the GDOT- Manual on Uniform Traffic Control Devices (MUTCD)). Also, the previous paint truck was not utilized for a while, inoperable and beyond repair. R&D needs this contract for the supplier to continue providing uninterrupted supply of materials to repair and maintain safe roadways utilized by pedestrians, drivers and cyclists.

If an increase to funding is required, provide the following:

Total Amount of Increase: \$ 80,000.00

Funding Source: General ☒ Enterprise ☐ 3 Digit Fund Code: **271 – (Special Tax District)**

SPLOST Category (if applicable): _____

CIP Line-Item No. (if applicable): _____

Other: _____

H 6/12/26

Department Director Signature & Date
(Peggy V. Allen, DDPW)

6/12/2026



For Use by Purchasing and Contracting:

Approved: Yes ☒ No ☐

Additional Comments (if applicable):

Amount has been reduced based on historical spend. Pricing has not increased during inflationary period.

Greg Anderson

Purchasing and Contracting Signature & Date

Digitally signed by Greg Anderson
Date: 2026.06.26 16:18:26 -04'00'