



DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

<b>User Department: DeKalb Peachtree Airport</b>	<b>From: Mario Evans</b>
<b>ITB No.: 16-100760</b>	<b>Title: Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport</b>
<b>Effective Date: 11/07/16</b>	<b>Expiration Date: 12/31/17</b>
<b>Contract APPROVED Amount: \$5,598,888.00</b>	<b>Number of Renewals to Date: 0</b>

Contractor(s)	Contract No.	Agrees to Extend
Astra Group Inc.	1038278	Yes

<b>User Department Recommendation:</b>	Renew <input type="checkbox"/>	Bid <input type="checkbox"/>
<b>Funding for Renewal Term: <u>None.</u></b> (Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)		
<b>Funding:</b> General <input type="checkbox"/> Enterprise <input checked="" type="checkbox"/> 3 Digit Fund Code _____		
<b>CIP Line Item No. (if applicable):</b> CIP Award 601660		
Federal - \$6,439,500.00 State - \$ 357,750.00 Airport - \$ 357,750.00		
<b>Justification:</b> The project has been delayed due to unforeseen circumstances and weather conditions. Requesting to extend the contract until September 31, 2018		
 _____ Department Director Signature	_____ October 3, 2017 Date	

DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

<b>For Use by Purchasing and Contracting:</b>	Approve <input checked="" type="checkbox"/>	Deny <input type="checkbox"/>
<b>Additional Comments:</b>  <div style="display: flex; justify-content: space-between; align-items: flex-end; margin-top: 20px;"> <div style="width: 40%;">           _____       </div> <div style="width: 30%; text-align: center;">         10/6/17       </div> </div>		