



DeKalb County
GEORGIA

Department of Purchasing and Contracting
Change Order Request Form

User Department: Innovation & Technology

From: Felecia Green

CPA No.: 1223931

Title: Professional Services for HCM Cloud
Implementation

Effective Date: 11/10/2020

Expiration Date: 12/31/2024

Contract APPROVED Amount: \$9,339,940.00

Contractor(s)	Contract No.	Amount Spent	
Deloitte Consulting LLP	122393	\$9,339,940.00	N/A
		\$8,019,358.00	3/13/2023

Total Amount Spent to Date: \$8,019,358.00

User Department Recommendation:

Renew

Bid

Justification:

See attachment.

Signed by: John A. Mateleki
Date & Time: 26 Feb, 2023 19:58:25 EST
Department Director Signature

Date

Funding: General Enterprise

3 Digit Fund Code 100

CIP Line Item No. (if applicable): _____

For Use by Purchasing and Contracting:

Approve

Deny

Additional Comments:

Purchasing and Contracting Signature

3/13/2023
Date

The County launched a new solution, CV360, to support HCM and Payroll business operations. The Oracle Cloud system went live on January 17th, 2022. The program experienced a successful launch with no business disruption and has consistently recognized several business benefits and cost savings for the County. Moving forward, the County would like to continue to maximize the system's potential to improve agility, efficiency, and analytics through the standardized use of the new application. This includes activating new capabilities delivered or enhancing the application to meet evolving business requests and legislative requirements as the County continues to enhance their workforce and services. We would like to add \$2,597,750.