



# DeKalb SPLOST Change Order Request Administrative Authorization

**ITB No.** \_\_\_\_\_ **Contract No.** 1109393  
**Request Date** 9/29/2021 **Project Type** New Modular Buildings & Sitework  
**Project Description** Contract increase to complete work required by building department, ADA ramps and other work identified.  
**Contractor** Mc Grath DBA Mobile Modular **Purchase Order Authorized Amount** \$1,942,954  
**Change Order Amount** \$51,898.44 **Change to Purchase Order** 1229653  
**Requester Name** Nick Jovene  
**Requester Title / Department** SPLOSPM

**Items for Proposed Change #2**

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Mobile Modular additional curb cuts	1	LS	\$27,000	\$27,000
Increase for other work identified	1	LS	\$24,898.44	\$24,898.44

**Explanation of Necessity for Change or Addition** Curb cuts identified as required by county inspectors additional work that may be required to enhance the overall project.

Jason G Smith 09-29-2021  
 Division Manager Date

Mobile Modular Management Corp 10-1-21  
 Contractor Name Print Date

\_\_\_\_\_  
 Director Date

Frank Novack  
 Contractor Sign

[Signature] 10/1/2021  
 SPLOST PM Construction Manager Date

Regional Operations Manager  
 Contractor Title

[Signature] 10/6/2021  
 SPLOST PM Coordinator Date

[Signature] 10/12/21  
 Zachary L. Williams/COO/Executive Assistant Date  
 or Delores Crowell/Director – Intergovernmental Affairs

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.



Mobile Modular Management Corporation  
 4301-C Stuart Andrew Blvd.  
 Charlotte, NC 28217  
 Phone: (678) 714-0744  
 Fax: (704) 519-4001  
 www.mobilemodular.com

## Site Services Quotation

Quotation Number: 414257  
 Customer PO/Ref:  
 Date of Quote: 09/22/2021

Customer Information	Site Information	Mobile Modular Contact
Dekalb County Government 1300 Commerce Drive 2nd floor Decatur, GA 30030  Ernest Slaughter eslaughter@dekalbcountyga.gov Phone: (404) 371-2714	Dekalb County Government 3161 Warren Rd Decatur, GA 30034	<b>Questions?</b> Contact: Wendy Genske Wendy.Genske@MMMC-Rents.com Direct Phone: (866) 914-7425 Fax:

Description of Services	Qty	Unit Price	Extended Price	Taxable
Concrete Access, Handicap Parking	1	\$21,250.00	\$21,250.00	N
Ramps and Decks Rework	1	\$5,750.00	\$5,750.00	N
			<u>\$27,000.00</u>	
<b>Total Estimated Charges</b>				
Subtotal			\$27,000.00	
Taxes			\$0.00	
<b>Total Charges (including tax)</b>			<u>\$27,000.00</u>	

**Special Notes**

**Additional Information**

- Prices reflected herein are valid for 30 days from date of quote.
- This transaction is subject to prior credit approval. Credit application and advance payment may be required.
- Tax amounts reflected herein are estimated based on tax rate at the time of quotation. Tax is subject to change and will be billed at the applicable tax rate at the time of invoicing.
- Unless otherwise noted, prices do not include prevailing wages, Davis-Bacon wages, union labor or other special or certified wages.

# Site Services Quotation

Quotation Number: 414257

Customer PO/Ref:

Date of Quote: 09/22/2021



## Acceptance and Agreement

Signature below indicates desire to proceed with this order; Mobile Modular will provide a Site Related Services Agreement for execution by customer.

Customer:  
DeKalb County Government

Signature: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_