



DeKalb County  
Public Works  
Transportation Division  
1950 W. Exchange Place, 4<sup>th</sup> Floor  
Tucker, Georgia 30084  
Phone: 770-492-5206 - Fax: 770-492-5201

---

---

October 5, 2021

**TO:** Cathryn Horner  
Chief Procurement Officer  
Purchasing and Contracting

**THRU:** Rick Lemke, Public Works Director

**SUBJECT:** Road Widening, Sidewalks, Bike Lanes (Rockbridge Road – Allgood to Rowland Road) – PI#0008121/PI#0012789  
E.R. Snell Contractor, Inc. – Change Order  
Contract No. 1171444

**Original Contract Term and Dollar Amount:** March 31, 2021; \$3,223,197.45

**Previous Extension of the Term:** Change Order # 1; December 31, 2021

**Previous Changes to the Dollar Amount:** \$26,174.72

**Current Cumulative Contract Term and Dollar Amount:** December 31, 2021;  
\$3,249,372.17

**Proposed Cumulative Contract Term and Dollar Amount:** June 30, 2022; \$3,249,372.17

**Detailed Description of Requested Changes:**

The proposed time extension is needed due to delays in utility relocations.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:**

Utility relocation delays are having a negative impact on the contractor's schedule. Competitively bidding this work separately would add more delays and scheduling uncertainty to the project.

Please direct any questions on this matter to me at 770-492-5223.

David W. Pelton  
Deputy Public Works Director  
Transportation Division

DWP