



DeKalb County
GEORGIA

Department of Purchasing and Contracting
Change Order Request Form

User Department: PW - Sanitation **From:** Tracy Hutchinson

CPA No.: 1182758 **Title:** Seminole Road Landfill Cell Construction Phase 3
Unit 2: Cell 1 & Cell 2 Subgrade

Effective Date: 10/8/2019 **Expiration Date:** 12/31/2021


Contract APPROVED Amount: \$13,464,285.92

Contractor(s)	Contract No.	Amount Spent
Morgan Corporation	1182758	\$6,629,465.49

Total Amount Spent to Date: \$6,629,465.49

User Department Recommendation: Renew Bid

Justification:
PW - Sanitation is requesting an additional \$7,941,155.75 for the continuation of Seminole Road Landfill Cell Construction Phase 3, Unit 2: Cell 2.

 5/7/20
 Department Director Signature Date

Funding: General Enterprise 3 Digit Fund Code _____
 CIP Line Item No. (if applicable): 542 - Sanitation Capital

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

_____ 5/7/2020
 Purchasing and Contracting Signature Date