

**DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form**

<b>User Department:</b> Watershed Management	<b>From:</b> Purchasing and Contracting
<b>ITB/RFP No.:</b> ITB No. 21-101412	<b>Title:</b> SCADA Controls and Instrumentation (Three (3) Year Multiyear Contract)
<b>Effective Date:</b> 04/29/2022	<b>Expiration Date:</b> 12/31/2026
<b>Contract APPROVED Amount:</b> \$4,052,700.00	<b>Number of Change Orders to Date:</b> 1

Contractor(s)	Contract No(s).	Amount Spent
TESCO Controls Inc.	1280028	\$4,052,699.40

**For Use by User Department:**

**Enter Recommended Change(s) and a Detailed Justification (please enter requests to extend the contract time/term or increase the contract amount with specific details to include term dates and funding amounts):**

This contract will be utilized by the Department of Watershed Management to manage and operate its day to day processes using a SCADA system. These include a 150 MGD water plant, two wastewater treatment plants, sixty-seven sewage lift stations, fifteen pressure monitoring stations, water tanks and booster pump stations located throughout the county. These systems use a variety of software, computer-based hardware and instrumentation that need routine repair and maintenance. DWM would like to increase funding (contract expiration December 31, 2026). Total amount of \$5,000,000.

**If an increase to funding is required, provide the following:**

**Total Amount of Increase:** \$ 5,000,000.00  
**Funding Source:** General  Enterprise  3 Digit Fund Code: 512  
 SPLOST Category (if applicable): \_\_\_\_\_  
 CIP Line-Item No. (if applicable): 64  
 Other: \_\_\_\_\_

**Reginald Wells**

Digitally signed by Reginald Wells  
Date: 2026.04.22 14:29:53 -04'00'

Department Director Signature & Date

**For Use by Purchasing and Contracting:**

Approved: Yes  No

**Additional Comments (if applicable):**

When asked for detail, dept. responded w/ 4 project names and their amounts.

**Greg Anderson**

Digitally signed by Greg Anderson  
Date: 2026.06.03 16:18:04 -04'00'

Purchasing and Contracting Signature