



## DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. 24-101659 Contract No. 5035789 Change Order # 2

Previous CO's: #1 - Extend Time to 5/31/2026

Request Date 2/6/2026 Project Type Roadway Resurfacing

Project Description LMIG 2024 - approximately 25 miles of roadway resurfacing

Contractor ER Snell Purchase Order Authorized Amount \$20,821,478.20

Change Order Amount \$0.00 Change to Purchase Order 0%

Requester Name Michael Malcom Requester Title Construction Manager

**Items for Proposed Change or Addition**

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Time Extension	Days	214	N/A	N/A

**Explanation of Necessity for Change or Addition** The contractor has encountered various delays and issues which have prevented the completion of the work, requesting an additional 214 days be added to this contract extending completion date to December 31, 2026.

<p>Division Manager _____ Date _____</p> <p><i>[Signature]</i> <u>2/18/26</u></p> <p>Director (Peggy V. Allen, DDPW)</p> <p>Michael Malcom <small>Digitally signed by Michael Malcom DN: c=US, email=malcom@erms.com, ou=Allen Technical Consultants, OU=Construction Management, CN=Michael Malcom Date: 2026.02.11 16:16:52-0500</small> <u>2/11/26</u></p> <p>SPLOST PM Construction Manager _____ Date _____</p> <p><i>[Signature]</i> <u>2/19/26</u></p> <p>SPLOST PM Coordinator _____ Date _____</p> <p><i>[Signature]</i> <u>2-27-26</u></p> <p>Zachary L. Williams/COO/Executive Assistant _____ Date _____</p>	<p><i>[Signature]</i> <u>2/6/26</u></p> <p>Contractor Rep Name Print _____ Date _____</p> <p><i>[Signature]</i> _____</p> <p>Contractor Rep Sign _____</p> <p><i>[Signature]</i> _____</p> <p>Contractor Rep Title _____</p>
--	--

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.