

Projects Estimated Timeline - CPA No. 1009731

Project	Completion Dates
Enquesta - Water Billing System Replacement	1/1/2023
Finance Staff Augmentation	On-Going
Oracle Lift & Shift	1/1/2022
PeopleSoft HCM Cloud Upgrade	3/1/2022
IT Staff Augmentation	On-Going
Oracle 311 CRM	12/31/2021
Cityworks Public Works Rollout/Upgrade	12/31/2021