



DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. 21-101463

Contract No. 1288704

Change Order # 1

Request Date 10/31/2022

Project Type

Intersection Improvement

Project Description North Decatur Road carries a significant amount of vehicular traffic through neighborhoods where pedestrians are active. The project includes mini-roundabouts on North Decatur Road at the Springdale Road and Oakdale Road intersections, including related curb, ramps, and sidewalks, which are intended to calm traffic and improve operations and safety.

Contractor SD&C

Purchase Order Authorized Amount \$627,165.71

Change Order Amount \$0

Change to Purchase Order 0%

Requester Name Jeffery Brown

Requester Title Project Manager

Items for Proposed Change or Addition

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Time Extension	CD	84	N/A	N/A

Explanation of Necessity for Change or Addition The NTP for this project was signed by the contractor on 9/9/2022. At the NTP meeting the contractor advised of delays in material manufacturing for the proposed traffic signals. The contractor's submitted schedule shows an anticipated completion date of March 31, 2023. Extending the completion date to 3/31/2023 should allow for adequate time for completion.

David Pelton

Digitally signed by David Pelton
Date: 2022.12.02 16:51:21 -0500

Division Manager

Date

Director

Date

Jeffery Brown

Digitally signed by Jeffery Brown
DN: C=US,
E=jeffery.brown@onestas.com,
O=Stas Technical Consultants,
CN=Jeffery Brown

11/1/2022

SPLOST PM Construction Manager

Date

Ernest R. Hunter

SPLOST PM Coordinator

Date

Deborah L. Williams

Deborah L. Williams/COO/Executive Assistant

Date

Contractor Name Print

Date

Contractor Sign

Contractor Title

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.