


User Department: Property Appraisal	From: Calvin C. Hicks, Jr.
ITB No.:	Title: Chief Appraiser
Effective Date: 7/20/2017	Expiration Date:
Contract APPROVED Amount: \$477,129	

Contractor(s)	Contract No.	Amount Spent	
Tyler Technologies		0	

Total Amount Spent to Date: \$0
(Requesting fund amount to increase from \$477,129 to \$749,550 as parcel count is increasing from 120,000 to 197,250)
Project 104045/Award 601652

User Department Recommendation:

Tyler Technologies is continuing with Phase III of a three phase project to include processing street view images and property characteristics for DeKalb County image database. The number of parcels to be reviewed is insufficient and must be increased to 197,250 from 120,000 and includes a funds increase of \$272,421 to a total of \$749,550.

 _____
Department Director Signature


_____ 12-12-17
Date

Funding: General Enterprise **3 Digit Fund Code** 350

CIP Line Item No. (if applicable): _____

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

 _____
Purchasing and Contracting Signature

_____ January 25, 2018
Date