



DeKalb County
GEORGIA

Department of Purchasing and Contracting
Change Order Request Form

User Department: Sanitation

From: Richard W. Lemke

CPA No.: 1303313

Title: Commercial Containers & Lids,
Commercial Recycling Containers and

Effective Date: 8/23/22

Expiration Date: 8/31/25

Contract APPROVED Amount: \$800,000.00

Contractor(s)	Contract No.	Amount Spent	
Wastequip Manufacturing Company, LLC	1303313	\$349,808.00	N/A

Total Amount Spent to Date: \$349,808.00


User Department Recommendation:

Renew ☒

Bid ☐

Justification:

Sanitation requests a CO to extend the contract until February 28, 2026. Also, to increase the contract for an additional \$362,162.00. Consists of commercial containers & Lids, commercial recycling containers, and roll-off containers. A new ITB is in process and bids are currently under


Department Director Signature

9-4-25
Date

Funding: General ☐ Enterprise ☒

3 Digit Fund Code 541 - Sanitation Enterprise

CIP Line Item No. (if applicable):

For Use by Purchasing and Contracting:

Approve ☒

Deny ☐

Additional Comments:

Jovan
Hooper

Digitally signed
by Jovan Hooper
Date: 2025.10.30
14:21:38 -04'00'

Purchasing and Contracting Signature

Date

CO JUSTIFICATIONS:

Sanitation requests a Change Order (CO) to extend the contract until February 28, 2026. Also, to increase the contract for an additional \$362,162.00. Consists of commercial containers & lids, commercial recycling containers, and roll-off containers. A new ITB is in process and bids are currently under review.

Sanitation needs new commercial containers for replacement of existing old/salvaged containers. There are many DeKalb County businesses that have containers with the bottoms falling apart or has multiple holes in them. These conditions are causing trash to fall on the ground while being serviced and attracting rodents. Additionally, leachate leakage has also become a problem spilling out onto the customers property.

Sanitation needs new containers in the following quantities:

• 162 (8-cubic yard)	= \$259,200.00
• 102 (6-cubic yard)	= \$139,026.00
• 36 (4-cubic yard)	= \$ 36,144.00
• 53 (3-cubic yard)	= \$ 46,428.00
TOTAL	= \$480,798.00
Add: Contingent	= \$100,000.00
Subtract: Current contract balance	=(\$218,636.00)
TOTAL CO AMOUNT	= \$362,162.003