

**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: Department of Innovation and Technology (IT) **From: Angela Green**

CPA No.: 1264045

Title: Sole Source Active Directory Migration Services (ADMS)

Effective Date: 11/1/2021

Expiration Date: 4/30/2023

Contract APPROVED Amount: \$614,980.00

Contractor(s)	Contract No.	Amount Spent
Microsoft Corporation	1264045	\$614,980.00

Total Amount Spent to Date: \$614,980.00

User Department Recommendation:

The purpose of this is to extend the end date to 12/31/2024 and add funding (\$838,025.00) required to complete the Microsoft Azure Active Directory (ADMS) implementation project. The current project time constraints resulting from incompatibility with our Kronos timekeeping system and Tyler iAS World Tax Assessment system are preventing completion of the project along with staffing disruptions have resulted in unforeseeable delays. In addition to the time delays we have experienced additional issues with Kronos and iAS World in migrating our current AD systems and users to the new AAD environment. The DoIT staff assigned to this project are also responsible for daily support of county production systems that also experienced technical issues during the past 6-months, which impacted our staff availability. The new total approved contract value will be \$1,453,005.00.



Department Director Signature

Date

Date & Time: 03 May, 2023 18:32:21 EDT

Funding: General Enterprise 3 Digit Fund Code 100


CIP Line Item No. (if applicable): _____

For Use by Purchasing and Contracting:

Approve

Deny

Additional Comments:



Purchasing and Contracting Signature

05/23/2023

Date