



**DeKalb County
Roads and Drainage Division
Public Works Department
Peggy V. Allen, Deputy Director, PW**

Chief Executive Officer

Michael Thurmond

Board of Commissioners

District 1
Robert Patrick

District 2
Michelle Long Spears

District 3
Larry Johnson

District 4
Steve Bradshaw

District 5
Mereda Davis Johnson

District 6
Edward "Ted" Terry

District 7
Lorraine Cochran-Johnson

MEMORANDUM

September 27, 2023

TO: Zachary L. Williams, COO
Michelle Butler, Procurement Manager - CIP, Purchasing & Contracting

THROUGH: Rick Lemke, Public Works Director

FROM: Peggy V. Allen, DDPW, Roads and Drainage ✓

SUBJECT: Proposed Amendment/Change Order No. 1 to DeKalb County CPA 1220262-Metals Materials Engineers (MME), LLC; 1220544-Inland Pipe Rehabilitation/IPR SE; and CPA 1220549-Inliner Solutions, LLC (ITB 19-101144, Stormwater Pipe Repair Using Chemical Liners)

Original Contract Term and Dollar Amount: June 15, 2020 through December 31, 2023 and \$2,500,000.00.

Previous Changes to the Dollar Amount: N/A

Previous Changes to the Term: N/A

Current Cumulative Contract Term and Dollar Amount: Expires December 31, 2023 and \$2,500,000.00.

Proposed Contract Term and Dollar Amount:

Extend Contracts Term for 12 months to December 31, 2024 and an additional \$1,000,000.00; for total cumulative \$3,500,000.00.

Detailed Description of Requested Changes: We are requesting contracts extension to December 31, 2024 with additional funding for \$1,000,000.00 (as CPA 1220262-Metals Materials Engineers for \$725,000; CPA 1220544-Inland Pipe Rehabilitation for \$225,000; and CPA 1220549-Inliner Solutions for \$50,000). The contract term extension and added funding will allow time for the contractors to continue services for relining storm drainage systems using chemical liners on County easements and rights-of-way.

cc: Crystal Creekmore
Michele Smith