



**DeKalb County
Roads and Drainage Division
Public Works Department
Peggy V. Allen, Deputy Director, PW**

Chief Executive Officer
Michael Thurmond
Board of Commissioners

District 1
Robert Patrick

District 2
Michelle Long Spears

District 3

District 4
Steve Bradshaw

District 5
Mereda Davis Johnson

District 6
Edward "Ted" Terry

District 7

MEMORANDUM

June 4, 2024

TO: Michelle Butler, Chief Procurement Officer | Purchasing & Contracting

THROUGH: Zachary L. Williams, COO

Rick Lemke, Public Works Director

FROM:  Peggy V. Allen, DDPW - Roads and Drainage

SUBJECT: Proposed Amendment/Change Order No. 1 for County Contracts CPA 1284296-Kemi Construction, Inc. and CPA 1284297- A&S Paving, Inc; ITB No. 21-101395 Stormwater System Cleaning, Video Inspection (CCTV) Services and Repairs (3-Multiyear Contract)

PW-R&D requests the following Change Order No. 1:

Detailed Description of Requested Changes:

Original Contract Term and Dollar Amount: September 28, 2022 through December 31, 2025 and \$2,000,000.00

Previous Changes to the Dollar Amount: N/A

Previous Changes to the Term: N/A

Current Cumulative Contract Term and Dollar Amount: Contract Term expires December 31, 2025; \$2,000,000.00

Proposed Contract Term and Dollar Amount: Add Total Additional \$2,400,000.00 Cap and contracts Term extension through December 31, 2026.

Detailed Description of Requested Changes:

PW-R&D requests additional funds for CPA 1284296-Kemi Construction, Inc. for \$1,300,000.00; and CPA 1284297- A&S Paving, Inc for an additional Cap \$1,100,000.00 (Total \$2,400,000.00); and contracts Term extension through December 31, 2026 (ITB 21-101395). This will allow the contractors to continue providing stormwater system cleaning, video inspection (CCTV) services and repairs to the county's stormwater infrastructure.

cc: Crystal Creekmore
Michele Smith