



SPLOST Project Initiation Package

1. **Date:** ~~(b)~~ May 22, 2026

2. **Project Name and Requesting Department:**

The Department of Transportation will coordinate with the Purchasing Department to facilitate the installation of a pedestrian hybrid beacon at the North Decatur Rd at Ridgewood Drive intersection. Funding for this project is available through SPLOST I, Category 1H – *Traffic Signal Improvements*. The total estimated cost for this project is \$110,335.00.

Patrece Keeter, Deputy Director, Transportation Patrece G. Keeter Digitally signed by Patrece G. Keeter
Date: 2026.05.26 14:45 -04'00'

3. **Director Head:**

Approved: Robert Gordon Director of Public Works Robert Gordon Digitally signed by Robert Gordon
Date: 2026.05.26 14:17:57 -04'00'

4. **Prepared by SPLOST Program Management Team:** ~~(b)~~

Ernest Slaughter, SPLOST Program Management Coordinator
Ledia King, SPLOST Program Manager

5. **Need and Purpose:**

The unsignalized crossing at North Decatur Road and Ridgewood Drive requires the installation of a new Pedestrian Hybrid Beacon (PHB) to improve pedestrian safety, provide safer crossing opportunities, and enhance overall traffic operations along the corridor.

6. **Requested Services and Work Scope:**

- a. **Type of Work Being Requested.** Services shall include personnel and materials necessary to provide the goods or services that comply with specifications as authorized by the County.

X	a.	Construction
	b.	Renovation/Restorations/Repairs/System Upgrades
	c.	Engineering
	d.	Architectural/Building Renovation
	e.	Mechanical/Electrical/Plumbing



f.	Transportation Study
g.	Others

b. **Brief Description of Proposed Project:** A Pedestrian Hybrid Beacon for North Decatur Road and Ridgewood Drive

Pre-Construction Services When Required for Various Project Tasks:

- Use of current on-call firm for services: N/A
- Right of way or land acquisition required: N/A
- Environmental and permits required: N/A
- Utility design or coordination: N/A

7. **Proposed Budget** (Including supporting details, detailed preliminary or final cost estimates, and SPLOST category)

Category	Estimated Cost	SPLOST Fund	Other Funds
Design	N/A	N/A	N/A
Right of Way/Land Acquisition	N/A	N/A	N/A
Utilities (Reimbursable Costs)	N/A	N/A	N/A
Environmental Mitigation	N/A	N/A	N/A
Purchasing & Installation of Equipment	\$110,335.00	104783-80651-541401-8.1.09-602006	N/A
Procurement of Goods	N/A	N/A	N/A
Total Estimated Cost	\$110,335.00		

Approval Capital and Grants: Verre D Andrew Date 5.26.26




8. Expected Start and Finish Dates:

Category	Anticipated Start	Anticipated Completion
Design	N/A	N/A
Right of Way/Land Acquisition	N/A	N/A
Utilities (Reimbursable Costs)	N/A	N/A
Environmental Mitigation	N/A	N/A
Construction (Communication Equipment)	July 2026	July 2027


9. Program Manager Action:

- a. Date PM received: May 22, 2026
- b. PM Recommendation: Proceed to Purchasing for Action
Ernest Slaughter, Program Management Coordinator

 Date 6/8/26

10. SEC Action

- a. SEC Action

Approve:  Date 6/8/26
 Disapprove: _____
 Defer: _____