



Change Order

Project: 2051
Name: Seminole Road LF CSF
Date: January 9, 2023
PO #: 1309823

Original PO Date: November 1, 2023

Original PO Cost: \$270,361

Original Ship Date: N/A

Proposed Scope of Work Change(s):

Customer request to change the Shutdown valve from pneumatic to electric. PEI has also noted that there is also a 10" pneumatic valve on the tee. Difference in cost for two of these shown below. Customer also requested to use a 10" V-Port Valve instead of an 8". Diference in cost noted below.

Cost Breakdown				
Qty	Part #	Component/Description	Cost	Ext Cost
2		Electric SD Valve	\$7,646	\$15,293
1		10" V-Port Valve	\$4,550	\$4,550
				\$0
				\$0
				\$0
			Total	\$19,842

Amount: ADD DEDUCT \$19,842

Previous CO Dates	Cost
New PO Total:	\$290,203

Time Extension: N/A

Approval Signature: _____