



DeKalb County
Public Works
Transportation Division
1950 W. Exchange Place, 4th Floor
Tucker, Georgia 30084
Phone: 770-492-5206 - Fax: 770-492-5201

October 14, 2022

TO: Chief Procurement Officer
Purchasing and Contracting

THRU: Rick Lemke, Public Works Director **Richard W. Lemke** Digitally signed by Richard W. Lemke
Date: 2022.10.14 12:53:58 -04'00'

SUBJECT: DeKalb Sidewalk Program Phase 2C – Salem Rd., Henderson Rd., and
Flat Shoals Rd. – PI#0007618/PI#0008268
Precision 2000, Inc. – Change Order
Contract No. 1156154

Original Contract Term and Dollar Amount: December 31, 2021; \$5,996,003.45

Previous Extension of the Term: December 31, 2022

Previous Changes to the Dollar Amount: \$473,302.95

Current Cumulative Contract Term and Dollar Amount: December 31, 2022; \$6,469,306.40

Proposed Cumulative Contract Term and Dollar Amount: June 30, 2023;
\$6,469,306.40

Detailed Description of Requested Changes:

The proposed time extension is to allow for more time to address utility conflicts with proposed storm drain systems along Henderson Road. Modified plans have been submitted to the Precision 2000. It is anticipated that another change order will be needed to address costs related to the modified design

Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:

Utility relocation delays are having a negative impact on the contractor's schedule. Competitively bidding this work separately would add more delays and scheduling uncertainty to the project.

Please direct any questions on this matter to me at 770-492-5223.



David W. Pelton
Deputy Public Works Director
Transportation Division