



PITTMAN CONSTRUCTION COMPANY

1487 Farmer Road, Conyers Georgia, 30012

770-922-8660

July 20, 2020

Georgia Department of Transportation
Christopher Robinson, Area 1 PM (via email: ChrRobinson@dot.ga.gov)
5025 New Peachtree Road
Chamblee, GA 30341

Re: M005808: SR 8 Dekalb County, Manhole Adjustments Overrunning Matter

Christopher Robinson:

Pittman, EL Jones- Subcontractor and GDOT have counted a "revised" number of 140 total Manholes requiring adjustments by both lowering and raising to final elevation. This is an increase of 88 manholes. Pittman is proposing to add a pay item Extra Work: Traffic Control for manhole per each. Creating a pay item in this manner for all manhole adjustments beyond the original scope will protect both parties from either over/underrun of quantities, resulting in payment for only work that is performed.

Lane Closures are based on 88 manhole increase

Lowering 3 / night: $88/3 = 30$ nights

Rising 2 / night: $88/2 = 44$ nights

Total nights= 74 nights

<u>Lane closures for 74 nights at \$ 1,200/ night =</u>	<u>\$ 88,800.00</u>
<u>Police (1) to cover the 74 nights at \$ 800.00/ night =</u>	<u>\$ 59,200.00</u>
<u>Total additional Traffic Control Lane Closures =</u>	<u>\$ 148,000.00</u>
Profit (10%)=	\$ 14,800.00
Overhead (10%)=	\$ 14,800.00
Bond (1%)=	\$ 1,776.00
<u>Total costs of Traffic Control=</u>	<u>\$ 179,376.00</u>

\$ 179,376.00 / 88 manholes = \$ 2,038.35/EA

If there are any further questions or comments about this matter, please do not hesitate to contact us.

Sincerely,

Jim Bronaugh

Vice-President

Pittman Construction Company

LAP:JB:DLW:dlw

CC: Chris Woods: GDOT Area Manager
Samson Guesesse, GDOT Assistant Area Construction Manager
PCC# 1663 Project Files