

# MARKET SURVEY

1

**ITB Number:** 17-100890

**Agent:** Nyree A. Pugh

**Project Name:** 17-100890-ITB Seminole Road Landfill Phase 3 Unit 3 Gas Collection and Control System (GCCS) Expansion

**Department:** Public Works - Sanitation

---

**Prepared By:** Nyree A. Pugh

<b>Company</b>	<b>Contact #</b>	<b>Contact Person</b>	<b>Receive bid? Yes/No</b>	<b>Bid in Future</b>
Action Environmental	gregg.osland@actn.com 470-345-9733	Gregg Osland	Bonding company wasn't willing to approve due to current workload	Yes
Dot Energy Solution	mcrawford@dotenergysolution.com 678-523-4127	Mandy Crawford	Bonding company would not approve due to 12k per day liquidated damages.	Yes
Tetra Tech	David.knapp@tetrattech.com 770-331-4086	David Knapp	12k per day liquidated damages.	Yes
<b>Results Summary</b>	The Prebid meeting was mandatory. Only six (6) Primes attended. The three (3) Primes that did not bid explained that it was due to the liquidated damages and aggressive completion date.			