



DeKalb County
Public Works
Transportation Division

1950 W. Exchange Place, 4th Floor
Tucker, Georgia 30084
Phone: 770-492-5206 - Fax: 770-492-5201

February 10, 2021

TO: Cathryn Horner
Chief Procurement Officer
Purchasing and Contracting

THRU: Rick Lemke, Public Works Director *RWL*

SUBJECT: Road Widening, Sidewalks, Bike Lanes (Rockbridge Road – Allgood to Rowland Road) – PI#0008121/PI#0012789
E.R. Snell Contractor, Inc. – Change Order
Contract No. 1171444

Original Contract Term and Dollar Amount: December 31, 2021; \$3,223,197.45

Previous Extension of the Term: None

Previous Changes to the Dollar Amount: None

Current Cumulative Contract Term and Dollar Amount: December 31, 2021;
\$3,223,197.45

Proposed Cumulative Contract Term and Dollar Amount: December 31, 2021;
\$3,249,372.17

Detailed Description of Requested Changes:

The proposed change is to allow for the lowering of two sanitary sewer laterals that are in conflict with the proposed storm drain system.

Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:

The contractor is best able to coordinate the relocation of the sanitary sewer lines with the storm drain installation. Competitively bidding this work separately would add more delays and scheduling uncertainty to the project.

Please direct any questions on this matter to me at 770-492-5223.

David W. Pelton

David W. Pelton
Deputy Public Works Director
Transportation Division

DWP