

AGENDA NOTES

Contract Name and Number	Stormwater Master Plan RFP No. 20-500539
Procurement Agent	Kyheem Bristol
Vendor agrees to extend under the same prices, terms and conditions.	Yes
Solicitation Name, Number and Contract Number of Expiring/Expired Contract	Stormwater Master Plan RFP No. 20-500539 CPA No. 1258006
Current Contract Number, Contractor Name and Award	\$572,180.00 CPA No. 1258006 - Arcadis US, Inc.
Previous Amount Spent on Current Contract(s)	\$323,143.50
Prime Contractor Information and LSBE – Subcontractor	<p><u>Arcadis U.S., Inc.</u> Alexander Rothchild, CEO Years in business: 35 Years doing business with DeKalb: 19</p> <p><u>Corporate Environmental Risk Management, LLC (CERM) – LSBE-DeKalb Firm- 10%</u> 1990 Lakeside Parkway, Suite 300 Tucker, GA 30084 Albert G. Edwards, Founder Years in Business: 28 Years Doing Business with DeKalb: 19 Service provided: Asset Condition Assessment, GIS Support, and Surveying.</p> <p><u>Full Circle Communications, Inc. – LSBE-MSA Firm- 10%</u> 2046 Hatteras Way, NW Atlanta, GA 30303 Heather Fatzinger, CEO Years in Business: 16 Years Doing Business with DeKalb: 2 Service provided: Community engagement/Outreach ROE/Field Engineer</p>
Attachments	Change Order Request