



**DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form**

<b>User Department: Facilities Management</b>	<b>From: Purchasing &amp; Contracting</b>
<b>ITB No.: 22-101540</b>	<b>Title: DeKalb County Courthouse Parking Deck Renovation Project</b>
<b>Effective Date: December 1, 2023</b>	<b>Expiration Date: December 31, 2024</b>
<b>Contract APPROVED Amount: \$9,895,518.75</b>	<b>Number of Change Orders to Date: 0</b>

<b>Contractor(s)</b>	<b>Contract No.</b>	<b>Agrees to Extend</b>
<b>Restocon Corporation</b>	<b>1334184</b>	<b>MAX Yes</b>

**User Department Recommendation:** Renew  Bid  Increase  Decrease

Funding for Renewal Term: **\$642,150.95**  
 (Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General  Enterprise  3 Digit Fund Code \_\_\_\_\_ SPLOST  Category \_\_\_\_\_  
 CIP Line Item No. (if applicable): \_\_\_\_\_

**Justification:**  
 Facilities Management is requesting an additional \$642,150.95 for the above contract. The purpose is for changes for unforeseen conditions encountered while performing parking structure rehabilitation, also include items specifically excluded during bid phase to ensure most competitive pricing was received. This request also seeks to extend the contract through July 14, 2025.

SPLOST Program Management Coordinator: *Ernest Haughton*

SPLOST Approved Funding Amount: \$ 642,150.95

SPLOST Category / Description(s): 31-104790-80653-541301-1.1.3-602007

*Clyde D. Forall* 8/6/2024  
 Department Director Signature Date

**For Use by Purchasing and Contracting:** Approve  Deny

**Additional Comments:**  
DeLois Robinson Digitally signed by DeLois Robinson  
Date: 2024.08.17 09:16:37 -0400 8/16/24  
 Purchasing and Contracting Signature Date