



DeKalb SPLOST Change Order Request Administrative Authorization





ITB No. _____ Contract No. 1109393
 Request Date 2/24/2021 Project Type New Modular Building & Sitework
 Project Description Install new modular buildings and required site work to improve fire training facilities


Contractor McGrath DBA Mobile Modular Purchase Order Authorized Amount \$1,725,000
 Change Order Amount \$217,954 Change to Purchase Order 1229653
 Requester Name Nick Jovene
 Requester Title / Department SPLOST PM

Items for Proposed Change or Addition

| Item | Unit of Measure | Quantity | Unit Cost | Total Cost |
|---------------------|-----------------|----------|-----------|------------|
| Bio-Retention ponds | LS | 1 | \$112,000 | \$112,000 |
| Retaining Wall | SF | 500 | \$77.78 | \$38,890 |
| Remove Trees | LS | 1 | \$47,250 | \$47,250 |
| Contingency | LS | 1 | \$19,814 | \$19,814 |
| | | | | |
| | | | | |

Explanation of Necessity for Change or Addition Additional work identified when final construction documents were completed, and review by Dekalb County P&S was finalized.

Division Manager _____ Date _____

 Director _____ Date 3-1-2021

 SPLOST PM Construction Manager _____ Date 2/24/21

 SPLOST PM Coordinator _____ Date 3/4/2021

 Zachary L. Williams/COO/Executive Assistant _____ Date 3/4/21
 or Delores Crowell/Director – Intergovernmental Affairs

Kevin Ifkovits Mobile Modular _____ 2/24/21
 Contractor Name Print _____ Date

 Contractor Sign _____
 Mid-Atlantic Regional Director _____
 Contractor Title

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.



Mobile Modular Management Corporation
 4301-C Stuart Andrew Blvd.
 Charlotte, NC 28217
 Phone: (678) 714-0744 Fax: (704) 519-4001
 www.MobileModularRents.com

| | |
|-----------------------|---------------|
| Change Order 1 | |
| Contract: | 251003956.1 |
| Contract Term: | Months |
| Date Printed: | 02/24/2021 |
| Start Rent Date: | Dec 23, 2020 |

| | | |
|---|--|---|
| Customer Information: Dekalb County Government 1300 Commerce Drive Decatur, GA 30030 Ernest Slaughter | Site Information: Dekalb County Government 3161 Warren Rd Decatur, GA 30034 Nick Jovene | Questions? Please Contact: Clinton Buchanan clinton.buchanan@mmmc-rents.com Phone: (678) 714-0744 Fax: (704) 519-4001 |
| Customer PO/Reference: Exp.: By: | | |

| Current Charges | Buidling ID | Qty | Charge Each | Total One time |
|--|-------------|-----|--------------|---------------------|
| Contingency | 0 | 1 | \$19,814.00 | \$19,814.00 |
| Contingency@ 10% | | | | |
| Bio-Retention Basins | 0 | 1 | \$112,000.00 | \$112,000.00 |
| Bi-retention pond required by LDP permit review (not shown on original documents) | | | | |
| Retaining Wall Additional | 0 | 1 | \$38,890.00 | \$38,890.00 |
| Install additional retaining wall 500 SF @ \$77.78 PSF (not shown on original documents) | | | | |
| Tree Removal Additional | 0 | 1 | \$47,250.00 | \$47,250.00 |
| Remove 47 trees not shown to be removed on original documents | | | | |
| Current Adjusted One Time Charges (Change Order Only) – Excluding Tax | | | | \$217,954.00 |

SPECIAL NOTES:

- * Applicable taxes will be charged using the actual tax rate at the time of change order.
- * Please sign & fax back to us at (704) 519-4001, so that we may proceed with your order.
- * Previous change orders are not reflected.
- * This change order serves as an addendum to our original contract.

Dekalb County Government

Accepted by: _____

Date: _____

Please Print Name: _____