## DeKalb County Department of Purchasing and Contracting Change Order Request Form

User Department: Fire Rescue Services	From: Purchasing & Contracting	
ITB No.: 19-101146	Title: Construction of Fire Station No. 7	
Effective Date: October 27, 2020	Expiration Date: September 30, 2023	
Contract APPROVED Amount: \$5,941,236.08	Number of Change Orders to Date: 1	
Contractor(s)	Contract No.	Agrees to Extend
Lichty Commercial Construction, Inc.	1227524	N/A
User Department Recommendation: Increase Bid Decrease Decrease		
Funding for Renewal Term: \$350,000.00		
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)		
(Change Islands do not for to the next total. Trovide the amount of funding necessary his the fenewal term.)		
- " - 2Δ		
Funding: General		
CIP Line Item No. (if applicable):		
Justification:		
(1) Acoustical panels, (1) unsuitable soils, (1) boot washer \$48,000.00		
(1) New county epoxy flooring standard \$185,000.00		
(1) Standard county contingency funding for CO#2 \$117,000.00		
Since the completion of decign 5 years ago, advances in sofety features have necessitated the addition of		
Since the completion of design 5 years ago, advances in safety features have necessitated the addition of safety features such as a boot wash. Additionally, DCFR is implementing a county standard epoxy flooring		
at all existing fire stations and while building is under construction and without furniture it has been decided		
installing the epoxy at this time is more cost effective and the best use of SPLOST catagory 2A funds.		
Lastly, the were unsuitable soils that had to be trucked off the site in order to balance the building site.		
SPLOST Program Management Coordinator West Alunghile		
SPLOST Program Management Coordinators Mest Lituable		
SPLOST Approved Funding Amount: \$ 350,000,00 Change Order 2		
St Lost Approved Funding Amount: \$ 500/0/101 Close to Class		
SPLOST Funding Line Item: 104787-80652-541301-1-602005		
T1111	<b>ム・21</b>	. 22
Department Director Signature	Date	45
The Property of the Addition o	Pair	
For Use by Purchasing and Contracting:  Approve   Deny		
Additional Comments		
Additional Comments:		
		and the same of th
Purchasing and Contracting Signature	Date	