


DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

<b>User Department:</b> Recreation, Parks & Cultural Affairs (RPCA)	<b>From:</b> Michele L. Smith, Procurement Agent Purchasing and Contracting	
<b>RFQ No.:</b> 20-3003734	<b>Title:</b> Bunker Renovations at Sugar Creek Golf Club	
<b>Effective Date:</b> June 3, 2020	<b>Expiration Date:</b> June 30, 2021	
<b>Contract APPROVED Amount:</b> \$49,996.25	<b>Number of Renewals to Date:</b> 0	
<b>Spent to Date:</b> \$0.00		
<b>Contractor(s)</b> Fore Front Construction Corp.	<b>Contract No.</b> 1214182	<b>Agrees to Extend</b> YES
<b>User Department Recommendation:</b> Increase <input checked="" type="checkbox"/> Decrease <input type="checkbox"/> Bid <input type="checkbox"/>		
Funding for Change Order: \$ <u>190,000</u> (Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)		
Funding: General <input checked="" type="checkbox"/> Enterprise <input type="checkbox"/> SPLOST <input type="checkbox"/> 3 Digit Fund Code _____ CIP Line Item No. (if applicable): _____		
<b>Justification:</b>		
<u>RPCA is requesting additional funding of \$ 190,000 to add Mystery Valley Golf Club (MVGCC) to Fore Front Construction Corp's. existing contract to provide same and extra renovation services for MVGC's estimated 27,000 square foot golf area.</u>		
 _____ Department Director Signature	<u>7-4-2020</u> _____ Date	

<b>For Use by Purchasing and Contracting:</b> Approve <input checked="" type="checkbox"/> Deny <input type="checkbox"/>	
<b>Additional Comments:</b>	
_____ Purchasing and Contracting Signature	July 20, 2020 _____ Date